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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North side span . They had to work
on the suspender jacking system . They started at 7:00 AM.

Obra , Jeffery , Mario , Rigoverto , & Roger had to work on the North side span . Crews had to erect
the lower beam at PP # 26 . Crews had to hook the beam to the crane , fly , & lower it . Crews had to
install 2 turn buckles on the suspender brackets . They had to hook the lower beam to the turn buckles
place one shim on the West side of the beam , pull it tight against he suspender brackets , & release the
crane . They started at 7:10 AM. Crews were done at 7:35 AM.

After that , crews had to mobilize their tools , equipments. & the Grove crane to work on the jacking
system assembly at PP # 18 . Crews had to mobilize the winch & bring materials to the site . They were
done at 8:00 AM.

Crews had to align the red lines on the suspender ropes outward , install the connector plates , link
plates , lift the upper beam & hook it to the link plates , set the winch beam on the top of the suspender
bracket at PP # 18 , hook the winch to the beam , lift the sockets with the crane , pull the beam toward the
suspender bracket , & slide the sockets inside the troughs , & release the crane & winch . They started at
8:10 AM. Crews were done at 11:05 AM.

Then , crews had to mobilize to work on the suspender ropes at PP # 20 . Crews had to set the winch
beam , install 4 hooks on the ropes , hook the winch to the ropes , & pull them toward the suspender
bracket . They started on the upper ropes at 11:20 AM. Crews were done at 11:35 AM. They started on the
lower ropes at 11:40 AM. crews were done at 12:10 PM.

In the afternoon , crews had to work on the jacking system assembly at PP # 22 . Following the same
procedures as on PP # 18 . Crews started at 12:40 PM. They were done at 4:20 PM.

After that , crews had to work on the suspender ropes at PP # 24 . Following the same procedues as
on PP # 20 . They started at 4:25 PM. Crews were done at 5:00 PM. They left at 5:10PM.

Anthony , Augie , Barry , Casey , Jacob , & Jonathon had to work on the suspender ropes jacking
assembly at PP # 10 on the South side span . Crews had to remove the bolts on the upper beam , fly the
primary section , slide inside the ropes , & drive the pins .

Crews had hard time aligning the holes to install the pins between the connector plates & the link plates
. They started at 7:20 AM. crews were done at 12:00 PM.

In the afternoon , crews had to assemble the upper beam . They had to connect the 2nd section , install
the top , bottom , & side plates , install , snug , & tension the bolts , erect the 2 jacking beam , install the 4
rods , nuts , & washers . They started at 12:40 PM. Crews were done at 3:40 PM. They had to wrap up
their tools & equipments . Crews left the site at 4:00 PM. to work on other activities on the site .

Matt , Pablo , Lonny , Mathew , & Rene came to the site at 11:45 AM. Crews had to mobilize their tools
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& equipments to work on the ladders & jacking brackets on the North side span . They were done at 12:00
PM.

In the afternoon , crews had to work on the jacking system at PP # 18 . They had to connect the 4 rods
, stab , install the washers & nuts on the upper & lower beams , erect the 2 jacking brackets , & install the
washers & nuts . They started at 12:40 PM. crews were done at 4:00 PM.

After that , crews had to install the ladder & the bracket . They started at 4:10 PM. Crews were done at
4:30 PM.

Then , crews had to install the ladder & the bracket at PP # 14 . They started at 4;35 PM. Crews were
done at 4:55 PM. Crews had to wrap up their tools & equipments . They left at 5:00 PM.

Bill had to operate the 90 ton Grove crane . He had to work with Obra . Jeffery Scott had to operate
the 20 ton Grove crane . He had to work with Matt

In the office , I had to attend the staff meeting in Burma office , work on my report . I was done at 5:30
PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 20 Ton

0.00

002363

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 3.00 2.00 0.00 5.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

APP LONNY CANDELARIAIronworker 3.00 2.00 0.00 5.00

FOR MATTHEW HOLTIronworker 3.00 2.00 0.00 5.00

JNM MATTHEW COCHRANIronworker 3.00 2.00 0.00 5.00

APP PABLO RAMIREZIronworker 3.00 2.00 0.00 5.00

JNM RENE ESQUIVELIronworker 3.00 2.00 0.00 5.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00
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